

Activity Description	Cal Days	Early Start	Early Finish	1998												1999											
				JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC					
<b>Sitework</b>																											
Prep Work	70	09JUL98	17SEP98	Prep Work																							
Site Finishes	77	26MAY99	12AUG99	Site Finishes																							
<b>Support Building</b>																											
Preliminary Construction Activities	144	30JUL98	23DEC98	Preliminary Construction Activities																							
Medical Care / Physical Therapy	231	18NOV98	13JUL99	Medical Care / Physical Therapy																							
Laundry / Food Service	189	25JAN99	03AUG99	Laundry / Food Service																							
Cadre Unit / Contract Visitation	161	01MAR99	10AUG99	Cadre Unit / Contract Visitation																							
Facility Administration	147	22MAR99	17AUG99	Facility Administration																							
Warehouse / Custodian Staff / Maint.	127	03MAY99	09SEP99	Warehouse / Custodian Staff / Maint.																							
<b>Housing Units</b>																											
Housing Unit - GHI	273	10AUG98	13MAY99	Housing Unit - GHI																							
Housing Units - ABC	273	08SEP98	11JUN99	Housing Units - ABC																							
Housing Units - DEF	315	06OCT98	23AUG99	Housing Units - DEF																							

1998												1999											
JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC					

Start Date	09JUL98
Finish Date	09SEP99
Data Date	09JUL98
Run Date	14SEP00 11:13

**CPO3 Sheet 1 of 1**  
**CORRECTIONAL FACILITY**  
**PROPOSAL SCHEDULE**

Date	Revision	Checked	Approved